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MEMORANDUM FOR: Director, Research and Development
Director, Special Activities

SUBJECT: Project AQUILINE

1. Attached hereto is a copy of Executive Director-
Comptroller‘s memorandum regarding the meeting with the DCI
on project AQUILINE.

2. I invite your sttention particularly to paragraph
three in ich the Executive Director-Comptroller has agreed
to make of FY 1971 Funds available for the next
90 days and also to his limitation on the use of any FY 1972
funds for project AQUILINE.

- (Signed) F. ¥ TL Janney
For:
Carl E. Duckett
Deputy Director
for
Science and Technology

Attachment:
As stated
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18 June 1971

MEMORANDUM ¥ OR1 Director of Planning, Programming, and
Dudgoeting '

SUDJLECT t Project AQUILINK

1. On 16 Juno 1971 Carl Duckett and I met with the J'iractor
and Goneral Cushman to report on the status of Projact AQUILIMN
and to reel guldanco on the course of action wo ahoild now pursue.
Carl reported on the last test flight, during which the plane crashed,
and aloso pointed out tho following:

A, fﬁ %would bo approximately enough inoney
to continua tho project on a bare-bones approach for approxi~
mately ninety days.

b. If wo decido to go ahead with the project, the
51 ]inthe Fircal Yoar 1972 budpot will probably not
bo enough. At this point in time wa do not know how much
mora would bo neoded,

c. If wo go ahead with the project, Fincal Year 1973

will be tha peak budget year, and we shall need at Jrant
dﬁnd probably for the project during

that fiscal year,

d. In tho light of SALT negpotintions, Uinp-Pong diplo~
macy, and the ltko, wo neod to gatinly ouranlven to tha extent
pranible that, ansuming we prodiuco a vitvhle operstional anact,
we ahail be pormitted to use it over denled ayean,

2. In tho dincunsion which followed, the Divector apyeed that
dnring the nnxt ninety daye wo nhould, working with the contractor,
wrinn out tha project thorourhly, uning the bare-bonan approich
reconnended by Carle Puring this time frame we shonld alro innke
a prosentation to the 40 Conunitloo to find out whether wa shall be
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able to use tha vehicle oparationally, Vie ahould dn averything necan-
sary to ke a daclalon and bite tha bullnt one viny nr the othiny nn
Inter than 30 Septeambar, The Director nlna andl thnt, §0 the prejact
goas ahend, if (Lin succoanful, and if wa hava‘rrannn to balfave tnt
we ehall bo permittad to use it, he will hava nn haritancy In reaqrasting
the necossary funds in the Fiscal Year 1973 budlgat,

3. In A subnoquent convernation with Carl Duckett on 18 June,
Iagrecd to minko the ‘of I'imcal Year 1771 mienay avalilabila
now with the undaratanding that (a) this will take cara of the bara-lirnne
approach approved by the Director for the naxt ninety dayn and (h) that
no Fiscal Year 1972 funds will be usod for Prxoject AQUILINE until the
docision to proceed or texminate is made sometime between now and
the end of September.

Yol O Ko White

L. K. White
Executive Director-Comptroller

‘cct DDCI
DD/S&T
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